Meeting Minutes

SOEN 341 – Team Project – CareerConnect (Sprint 1)

Date	Task Description	Member(s) Responsible
Sept 17	Team meeting: kickoff meeting, reviewed the assigned project (CareerConnect - Job Search and Application Tracking Platform) and discussed initial understanding of requirements	Sami Fares, Sam Taheri, Reza Ali Ashan,
Sept 17–18	GitHub repository setup: created repository, added team members, defined permissions, created project board, organized folders for documentation, minutes, AI logs and sprint deliverables	Sam Taheri
Sept 18	Team meeting: discussed system features, scope, and primary user types (job seekers and recruiters)	Sami Fares, Sam Taheri, Reza Ali Ashan, Matvei Cladcov
Sept 18–19	Drafted README file (project description, problem statement, proposed solution, team members, technologies, setup instructions, proposed features)	Reza Ali Ashan
Sept 19–20	Prompted AI assistant to generate 10 initial user stories; logged prompt, response, and validation in AI Usage Log	Sami Fares
Sept 19–22	Wrote user stories listing (descriptions, acceptance criteria) and broke each story down into tasks; created corresponding GitHub Issues	Sami Fares
Sept 20–23	Sprint 1 planning: backlog organization, priorities, risk identification, effort estimation, and team capacity planning	Reza Ali Ashan
Sept 22	Team meeting: reviewed sprint plan and confirmed task assignments	Sami Fares, Sam Taheri, Reza Ali Ashan, Matvei Cladcov
Sept 22–25	Implemented Feature 1: User Registration and Login	Sam Taheri
Sept 22–25	Implemented Feature 2: User logout	Sam Taheri
Sept 23–25	Defined team process: workflow, branching strategy, pull request process, code review process, Definition of Ready, and Definition of Done	Matvei Cladcov
Sept 24–26	Compiled and documented AI Usage Log entries, including validation evidence for all logged activities	Sam Taheri
Sept 26	Team meeting: reviewed Sprint 1 deliverables together and confirmed everything was complete	Sami Fares, Sam Taheri, Reza Ali Ashan, Matvei Cladcov
Sept 26–27	Final edits, formatting, and compilation of meeting minutes and Sprint 1 report	Matvei Cladcov
Sept 27	Submitted Sprint 1 deliverable on Moodle	Sami Fares, Sam Taheri, Reza Ali Ashan, Matvei Cladcov